LAKE DAM PROJECT

In 2006, the MNR authorized a private consultant to carry out an environmental study prior to implementing a project which would see the repair and reconfiguration of the Dam.  It was anticipated that the work would be carried out within five years and was contingent on obtaining the necessary funding. 
Following KLCA inquiries in the winter of 2010, we were informed that due to limited funding the project is now indefinitely delayed. We have been assured that there is no urgent need to complete repairs within the next few years.
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